COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 01/ 2021

ESTI MATE SUMVARY 13:10: 53
CONTI D; C23067 ESTI MATE NG 0002 PROG SPEC YR: 2005
PCN: 23067- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 34.0 DAYS TIME ALLON 10/ 29/ 202 FI XED COVPLETI ON DAl
US 24 LEADVI LLE SOUTH RESURFACI NG PERCENT TIME:  21.38 ORI G TIME ALLOW 10/29/202 FI XED COVPLETI ON DAl
PROJECT NO. STR0241- 066
US 24 LEADVI LLE SOUTH RESURFACI NG
NAMVE OF ROAD:
PRQIECT COUNTI ES: LAKE CHAFFEE
CONTRACTOR:
APC SOUTHERN CONSTRUCTI ON COMPANY, LLC PAY PERI OD ENDI NG 06/ 26/ 2021 DATE TI ME STARTED 05/24/2021
14802 W 44th AVENUE DATE LET 02/ 11/ 2021 DATE WORK BEGAN 05/ 24/ 2021
DATE AWARDED 02/ 24/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/10/2021 DATE ACCEPTED
GOLDEN CO 80403 (303) 279- 6611 DATE NOTI CE TO PROCEED 05/24/2021
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 7,470, 872.24 PARTI Cl PATI NG $ 189, 074. 77 $ 139, 474. 51
AWARD PRQJECT AMI: $  7,018,011. 26 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COWPLETE: 2.53% TOTAL EARNI NGS 189, 074. 77 139, 474.51
FUNDS AVAI LABLE: $ 7,281,797.47 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 189, 074. 77 139, 474. 51
TOTAL CLAI VS $ 0.00 RETAI NAGE -5,672.24 -4,184. 23
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 183, 402. 53 135, 290. 28
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 183, 402. 53 135, 290. 28
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 135, 290. 28

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00090

202- 00240

202- 00250

202- 00810

202- 01130

202- 01300

202- 04002

203- 00060

203- 00100

203-01140

ROADWAY

C23067
23067-BI D
STR0241- 066
| TEM
DESCRI PTI ON
Clearing and Grubbing
*Rermoval of Delineator

*Renoval of Asphalt Mt (Pl aning)

*Rermoval of Pavenent Marking

*Renoval of

Ground Sign

*Rermoval of Guardrail Type 3

*Renoval of

End Anchor age

Cl ean Cul vert

Enbanknent

Mat eri al

(Conplete In Place)

Mick Excavation

Rol i ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
7, 711. 56000
350. 000
EACH
4. 32000
15, 812. 000
5%
6. 89000
163, 796. 000
SF
0. 49000
7. 000
EACH
70. 12000
9, 137. 000
LF
2. 86000
31. 000
EACH
264. 31000
14. 000
EACH
2, 408. 56000
4, 889. 000
oy
32. 15000
50. 000
(%
67. 33000
80. 000
HOUR

150. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 950
0. 950

0. 000
44.000
44. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
7.000
7.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2

ESTI MATE RUNO7/01/ 2021

7,325

190.

70

16, 859

98

08

.00

.00

12

.00

.00

92

.00

.00

.00

13:10: 53

AMOUNT

7,325

190.

70

16, 859

98

08

.00

.00

12

.00

.00

92

.00

.00

.00



CONTI D: C23067 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23067-BI D ESTI MATE RUN 07/ 01/ 2021
PRQJECT: STR0241- 066 ESTI MATE NO 0002 13:10: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01500 Bl ading 80. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0065 203-01510 Backhoe 80. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0.00
0070 203-01550  Dozing 80. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0075 203-01582 Truck (Dunp) 80. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0.00
0080 203-01590 Front End Loader (Rubber Tire) 80. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0085 203-01597 *Pot hol i ng 60. 000 0. 000
HOUR 0. 000 0. 00
269. 71000 0. 000 0. 00
0090 203-02330  Laborer 80. 000 0. 000
HOUR 0. 000 0. 00
71.61000 0. 000 0. 00
0095 207-00700 Topsoil (Onsite) 2,500. 000 0. 000
cY 0. 000 0. 00
15. 01000 0. 000 0.00
0100 208-00002  *Erosion Log Type 1 (12 Inch) 4, 000. 000 0. 000
LF 2,921. 000 12,793. 98
4. 38000 2,921. 000 12, 793. 98
0105 208-00035 *Aggregate Bag 500. 000 0. 000
LF 0. 000 0. 00
6. 80000 0. 000 0. 00
0110 208-00075 Pre-fabricated Vehicle Tracking Pad 2.000 0. 000
EACH 0. 000 0.00

1, 618. 24000 0. 000 0. 00



CONTI D: C23067 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23067-BI D ESTI MATE RUN 07/ 01/ 2021
PRQJECT: STR0241- 066 ESTI MATE NO 0002 13:10: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00103 Renoval and Disposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
53. 94000 0. 000 0. 00
0120 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
107. 88000 0. 000 0.00
0125 208-00106 Sweepi ng (Sedi ment Renoval) 40. 000 0. 000
HOUR 1.000 188. 80
188. 80000 1. 000 188. 80
0130 208-00107 Renoval of Trash 48. 000 0. 000
HOUR 48. 000 6, 472. 80
134. 85000 48. 000 6,472.80
0135 208-00207 *Erosi on Control Managenent 76.000 1.000
DAY 6. 500 3,523.72
542.11000 7.500 4, 065. 83
0140 210-00011 *Reset Mailbox Structure (Type 1) 5. 000 0. 000
EACH 0. 000 0. 00
377.59000 0. 000 0. 00
0145 210-00810 *Reset Ground Sign 15. 000 0. 000
EACH 7.000 2,265.55
323. 65000 7.000 2,265.55
0150 210-04010 Adj ust Manhol e 5. 000 0. 000
EACH 0. 000 0. 00
1, 078. 83000 0. 000 0.00
0155 210-04050  Adjust Valve Box 5. 000 0. 000
EACH 0. 000 0. 00
863. 06000 0. 000 0. 00
0160 212-00700 *QOrganic Fertilizer 1, 380. 000 0. 000
LB 0. 000 0. 00
1. 70000 0. 000 0. 00
0165 212-00703  *Humate 920. 000 0. 000
LB 0. 000 0. 00

2.39000 0. 000 0. 00



CONTI D: C23067 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23067-BI D ESTI MATE RUN 07/ 01/ 2021
PRQJECT: STR0241- 066 ESTI MATE NO 0002 13:10: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 212-00706 *Seeding (Native) Drill 4. 600 0. 000
ACRE 0. 000 0. 00
930. 49000 0. 000 0. 00
0175 213-00150 *Bonded Fi ber Matrix 4. 600 0. 000
ACRE 0. 000 0. 00
2,977.57000 0. 000 0. 00
0180 216-00201  *Soil Retention Bl anket (Straw Coconut) (Biodegradable 23, 000. 000 0. 000
Cl ass
5% 0. 000 0. 00
2.76000 0. 000 0. 00
0185 240- 00000 *W1dlife Biologist 48. 000 14. 500
HOUR 33.500 5, 059. 84
151. 04000 48. 000 7,249.92
0190 240-00010 *Renpoval of Nests 100. 000 9. 000
HOUR 8. 000 1,122.00
140. 25000 17. 000 2,384. 25
0195 240-00020 *Netting 1, 000. 000 0. 000
SY 0. 000 0. 00
12. 35000 0. 000 0. 00
0200 304-06000  Aggregate Base Course (Cl ass 6) 2, 055. 000 0. 000
TON 0. 000 0. 00
61. 91000 0. 000 0. 00
0205 304-07000  Aggregate Base Course (Class 7) 6, 498. 000 0. 000
TON 0. 000 0. 00
22.72000 0. 000 0. 00
0210 403-00721 Hot M x Asphalt (Patching) (Asphalt) 100. 000 0. 000
Sy 0. 000 0. 00
75. 32000 0. 000 0. 00
0215 403-34701 Hot M x Asphalt (Grading SX) (75) 31, 020. 000 0. 000
TON 0. 000 0. 00
59. 00000 0. 000 0. 00
0220 403-36701 Hot M x Asphalt (Grading ST)(75) 8, 813. 000 0. 000
TON 0. 000 0. 00

62. 50000 0. 000 0. 00



CONTI D: C23067 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23067-BI D ESTI MATE RUN 07/ 01/ 2021
PRQJECT: STR0241- 066 ESTI MATE NO 0002 13:10: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 411-03352  Asphalt Cenent Performance G ade (PG 58-28) 579. 000 0. 000
TON 0. 000 0. 00
522. 20000 0. 000 0. 00
0230 411-03355 Asphalt Cenent Performance Grade (PG 58-34) 1, 689. 000 0. 000
TON 0. 000 0. 00
593. 02000 0. 000 0. 00
0235 411-10255 Emul sified Asphalt (Sl ow Setting) 27, 060. 000 0. 000
GAL 0. 000 0. 00
3.20000 0. 000 0. 00
0240 509-00001 *Structural Steel (Galvanized) 40. 000 0. 000
LB 0. 000 0. 00
14. 02000 0. 000 0. 00
0245 603-10180 18 Inch Corrugated Steel Pipe 20. 000 0. 000
LF 12. 000 961. 92
80. 16000 12. 000 961. 92
0250 603-10240 24 Inch Corrugated Steel Pipe 18. 000 0. 000
LF 18. 000 1, 564. 38
86. 91000 18. 000 1,564. 38
0255 603-10300 30 Inch Corrugated Steel Pipe 10. 000 0. 000
LF 0. 000 0. 00
94. 81000 0. 000 0. 00
0260 603-10360 36 Inch Corrugated Steel Pipe 20. 000 0. 000
LF 20. 000 2,054. 40
102. 72000 20. 000 2,054. 40
0265 603-30018 18 Inch Steel End Section 2.000 0. 000
EACH 2.000 824.44
412.22000 2.000 824. 44
0270 603-30024 24 Inch Steel End Section 2.000 0. 000
EACH 2.000 1,518.94
759. 47000 2. 000 1,518.94
0275 603-30030 30 Inch Steel End Section 1. 000 0. 000
EACH 0. 000 0. 00

958. 41000 0. 000 0. 00



CONTI D: C23067 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 23067-BI D ESTI MATE RUN 07/ 01/ 2021
PRQJECT: STR0241- 066 ESTI MATE NO 0002 13:10: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 603-30036 36 Inch Steel End Section 2.000 0. 000
EACH 2.000 2,261.12
1, 130. 56000 2.000 2,261.12
0285 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 9, 575. 000 0. 000
LF 0. 000 0. 00
30. 94000 0. 000 0.00
0290 606-01370 *Transi tion Type 3G 15. 000 0. 000
EACH 0. 000 0.00
2,481. 31000 0. 000 0. 00
0295 606-01385 *Transition Type 3J 1. 000 0. 000
EACH 0. 000 0. 00
1, 920. 32000 0. 000 0.00
0300 606-01390 *End Anchorage Type 3K 1. 000 0. 000
EACH 0. 000 0.00
2,103. 72000 0. 000 0. 00
0305 606- 02005 *End Anchorage (Fl ared) 31. 000 0. 000
EACH 0. 000 0. 00
2, 831. 93000 0. 000 0.00
0310 612-00001 *Del i neator (Type I) 595. 000 0. 000
EACH 0. 000 0.00
15. 64000 0. 000 0. 00
0315 612-00002  *Delineator (Type II) 257. 000 0. 000
EACH 0. 000 0. 00
17. 80000 0. 000 0.00
0320 612-00003 *Del i neator (Type Il1) 148. 000 0. 000
EACH 0. 000 0.00
19. 96000 0. 000 0. 00
0325 614-00011 *Sign Panel (Class |) 97. 000 0. 000
SF 0. 000 0. 00
19. 42000 0. 000 0.00
0330 614-00012 *Sign Panel (Cass I1) 23. 000 0. 000
SF 0. 000 0.00

23.73000 0. 000 0. 00



CONTI D

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

614-01512

614- 01522

614- 01575

614- 01578

614- 80385

625- 00000

625- 00001

626- 00000

626-01113

627-00008

627-00013

ROADWAY

Public I nfornmation Managenent (Tier

)

*Modi fi ed Epoxy Pavenent Marking

*Pavenent Marking Paint (Hi gh Build)

C23067 COLORADO DEPARTMENT OF TRANSPORTATI ON
23067-BI D
STR0241- 066 ESTI MATE NO 0002
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Steel Sign Support (2-1nch Round)(Post) 105. 000
LF
19. 42000
*Steel Sign Support (2-1nch Round)(Socket) 26. 000
EACH
161. 82000
*Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 21.000
LF
26.97000
*Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 8. 000
EACH
269. 71000
*Rumbl e Strip 40, 200. 000
LF
0. 20000
*Construction Surveying 1. 000
LS
33, 794. 32000
*Construction Surveying (Hourly) 100. 000
HOUR
188. 80000
*Mbbi | i zat i on 1. 000
LS

600, 000. 00000

172.000

DAY
56. 37000
1, 791. 000

GAL
70. 12000
2,978. 000

GAL

42.61000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 330
0. 330

0. 000
6. 000
6. 000

0. 000
0. 000
0. 000

14. 000
28. 000
42.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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11, 152

1,132.

1,578.

.00

.00

.00

.00

.00

13

80

.00

36

.00

.00

13:10: 53

AMOUNT

11,152

1, 132.

2,367

.00

.00

.00

.00

.00

13

80

.00

54

.00

.00



CONTI D

ROADWAY

CAT NO0200

0390 627-30411

0395

630- 00000

0400

630- 00007

0405

630- 00012

0410

630- 80001

0415

630- 80336

0420

630- 80341

0425

630- 80348

0430

630- 80355

0435

630- 80360

0440 630-80363

C23067
23067-BID
STR0241- 066
| TEM
DESCRI PTI ON

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Management

*Fl ashi ng Beacon (Portabl e)

*Barricade (Type 3 MB) (Tenporary)

*Construction Traffic Sign (Panel

Size A

*Construction Information Sign

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Flashing)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
400. 000
SF
25. 89000
6, 000. 000
HOUR
30. 75000
76. 000
DAY
323. 65000
152. 000
DAY
1, 294. 60000
15. 000
EACH
917. 00000
20. 000
EACH
199. 58000
124. 000
EACH
80. 91000
8. 000
EACH
215. 77000
4. 000
EACH
5, 933. 56000
150. 000
EACH
32. 36000
25. 000
EACH

43. 15000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
. 500
. 500

0. 000
11. 000
11. 000

5. 000
12. 000
17. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

5. 000
9. 000
14.000

4. 000
0. 000
4.000

2.000
0. 000
2.000

8. 000
18. 000
26. 000

0. 000
0. 000
0. 000
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7,579

3,560

15, 535

728.

582.

.00

88

15

20

.00

.00

19

.00

.00

48

.00

13:10: 53

AMOUNT

7,579

3,560

22,008

1,834

1,132

863.

11, 867

841.

.00

88

15

20

00

.00

74

08

12

36

.00



CONTI D: C23067 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 23067-BI D ESTI MATE RUN 07/ 01/ 2021
PRQJECT: STR0241- 066 ESTI MATE NO 0002 13:10: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 25. 000 0. 000
EACH 0. 000 0. 00
43. 15000 0. 000 0. 00
0450 630-80370 Barrier (Tenporary) 4, 000. 000 0. 000
LF 0. 000 0. 00
11. 65000 0. 000 0. 00
0455 630- 80380 *Traffic Cone 500. 000 0. 000
EACH 35. 000 472. 15
13. 49000 35. 000 472.15
0460 630-80520 *Mobi | e Pavenent Marking Zone 4.000 0. 000
DAY 0. 000 0. 00
1, 078. 83000 0. 000 0. 00
0465 630-85006 I mpact Attenuator (Sand Filled Plastic Barrel) 4.000 0. 000
(Temporary) EACH 0. 000 0. 00
4,854. 73000 0. 000 0. 00
0470 630-85040 *| mpact Attenuator (Truck Mounted Attenuator) 2.000 0. 000
Tenpor ar
(Temp V) EACH 0.500 20, 767. 46
41, 534. 92000 0.500 20, 767. 46
0475 700-70010 F/ A Mnor Contract Revisions 264, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700-70012 F/ A Asphalt Pavenent |ncentive 28, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700-70016 F/ A Fuel Cost Adjustnent 60, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0490 700-70018 F/ A Roadway Snoot hness Incentive 198, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 700-70019 F/ A Asphalt Cement Cost Adj ustnent 0.010 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D:

CAT NO0200

0500 700-70023

0505 700-70042

0510 700-70111

CAT NO0400

0515 620- 00005

0520 620-00012

0525 620- 00020

C23067
23067-BID
STR0241- 066
| TEM
DESCRI PTI ON
ROADWAY

F/ A On-The-Job Trai nee

F/ A Railroad Fl aggi ng

Project First Program

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

*Field Ofice (Special)

*Fi el d Laboratory (Cl ass 2)

*Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 11
ESTI MATE RUNO07/01/ 2021

ESTI MATE NO. 0002 13:10: 53
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
12, 800. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
6, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
2, 000. 000 1, 000. 000
FA 0. 000 0. 00
1. 00000 1, 000. 000 1, 000. 00
CAT 0200  CURRENT AMT $ 7,428,797.89%  128,146.79$ 155, 631. 04
1. 000 1. 000
EACH 0. 000 0. 00
19, 418. 93000 1. 000 19, 418. 93
1. 000 0. 000
EACH 0. 500 8, 630. 64
17, 261. 27000 0. 500 8, 630. 64
1. 000 0. 500
EACH 0. 500 2, 697. 08
5, 394. 15000 1. 000 5,394. 15
CAT 0400  CURRENT AMI $  42,074.35$  11,327.72% 33, 443.72
PRQJECT TOTAL CURRENT AMI §$ 7,470,872.24$  139,474.51% 189, 074.76



